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MESSAGE: Permit Investigation for Material Recovery
Dear Don:

We have been able to fulfifl the most optimistic permit sequence. It appears that all
necessary permits can be obtained in time to allow removal of spillage prior to the Fisheries
cutoff. .

During our investigation we convinced many of the agencies 1o initiate exemption letters
immediately. We have not received these letters, but believe them to be in progress. This
puts us ahead of where we anticipated to be at this time. '

The permit status follows:
City of Seattle
» Shoreline--Exemption letter anticipated
» Grading - Exempt; no letter anticipated _
¢ SEPA - to be deferred to Dept. Fish & Wildlife
Department of Fish & Wildlife
» HPA - in hand
Dcpartroent of Ecology
» Water Quality Certification - waiting for response from state
Army Cormps of Engineers
e Letter of Permit - anticipated

Some modest amount of service will be necessary to final all of the permits initiated to date.
T will sublnit a proposal for the next phase next week. -

Jay W. S an, P.E.
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